

My Board <

Alerts (14)

Search

- ShowroomX v1 - Tovi M
- Lebouquet.com - D7 to WP v1 ...
- Image Watermarking - Mike
- Dose - Sarah Lim
- Meeting Minds.com - Julian Te...
- Collab Trade - V7
- Skafferiet - David Wendin
- Singlepostolicsmeet-Kitera H...
- Inhouse Testing
- Demofun-Lucian Mamaliga**
- Atozstores.com v1 - Dean Young
- Ses-Ben Hallman
- NationWideAppliances- Ben H...

☆ Demofun-Lucian Mamaliga (Fixed) (Chrome Extension)

Person | Status | Priority | 1 Sort milestone | Hide completed | Discussion

Main-Table | Activities

Show the screen with recorded steps till the proced...		Client Approved	enter notes		8 d
Remove the step counter from the screenshots.		Client Approved	enter notes		8 d
Make the title changeable from the recording screen.		Client Approved	enter notes		8 d
Hide the back arrow and logout option in the header...		Client Approved	enter notes		8 d
Close icon should only close the popup		Client Approved	enter notes		3 d
Options. 4 arrow cursor is present on non-movable e...		Client Approved	enter notes		3 d
Recording does not go if a link redirects to some page		Client Approved	enter notes		1 d
Recording Title. Apply a wrapping for long titles		Client Approved	enter notes		3 d
User still able to take image of "Taking Screenshot" L...		Set Dates	Client Approved	enter notes	1 d
PDF, Full page title is not shown		Client Approved	enter notes		1 d
No able to open extension on some sites/does not o...		Internal Review	High	enter notes	2 hours
Extension is overriding main layout of some sites		Internal Review	High	Design Task	2 hours
+ Add New Task					

07 Jan - 13 Sep

Timeline	Status	Priority	Total Hours	Remaining
13 Sep - 13 Sep	1	1	23	143

▼ Milestone 6 (Started) (Fri Sep 13 2024)

Tasks	User	Timeline	Status	Priority	Notes	Last Update
Daily Status			Not Started		enter notes	10 d
Admin Panel Setup			Client Feedback	High	enter notes	8 d
Manage Users implementation			Client Feedback	High	enter notes	8 d
Update Pricing section			Client Feedback	High	enter notes	6 hours

2. enter notes

<https://pm.brstdev.com/project/2584/Demofun-Lucian-Mamaliga>

the Britspati Infotech

My Board Alerts (14)

Demofun-Lucian Mamaliga (Fixed) (Chrome Extension)

Main-Table Activities

Person Status Priority #1 Sort milestone Hide completed Discussion

Show the screen with recorded steps till the proced...	Client Approved	enter notes	8 d
Remove the step counter from the screenshots.	Client Approved	enter notes	8 d
Make the title changeable from the recording screen.	Client Approved	enter notes	8 d
Hide the back arrow and logout option in the header...	Client Approved	enter notes	8 d
Close icon should only close the popup	Client Approved	enter notes	3 d
Options. 4 arrow cursor is present on non-movable e...	Client Approved	enter notes	3 d
Recording does not go if a link redirects to some page	Client Approved	enter notes	1 d
Recording Title. Apply a wrapping for long titles	Client Approved	enter notes	3 d
User still able to take image of "Taking Screenshot" L...	Client Approved	enter notes	1 d
PDF. Full page title is not shown	Client Approved	enter notes	1 d
No able to open extension on some sites/does not o...	Internal Review	High	enter notes
Extension is overriding main layout of some sites	Internal Review	High	Design Task

02 Jun - 13 Sep 112 16 41 220

> Shpify task, add pro color in collection - ...
1 Task (Completed)

Timeline	Status	Priority	Total Hours	Remaining
13 Sep - 13 Sep	1	1	31	143

Milestone 6 (Started) (Fri Sep 13 2024)

Tasks	User	Timeline	Status	Priority	Notes	Last Update
Daily Status			Not Started		enter notes	10 d
Admin Panel Setup			Client Feedback	High	enter notes	8 d
Manage Users implementation			Client Feedback	High	enter notes	8 d
Update Pricing section			Client Feedback	High	enter notes	6 hours

<https://pm.brstdev.com/project/2584/Demofun-Lucian-Mamaliga>

The screenshot shows a project management dashboard for 'Demofun-Lucian Mamaliga (Fixed) (Chrome Extension)'. The left sidebar contains a search bar and a list of projects. The main area displays a list of tasks with columns for Person, Status, Priority, Milestone, and Discussion. A table below shows tasks for 'Milestone 6'.

Tasks	User	Timeline
Daily Status	[User Icon]	[Timeline]
Admin Panel Setup	[User Icon]	[Timeline]
Manage Users implementation	[User Icon]	[Timeline]
Update Pricing section	[User Icon]	[Timeline]

The screenshot shows a discussion window for the task 'Recording Title. Apply a wrapping for long titles'. It features a text editor with a toolbar (Normal, Bold, Italic, Underline, Link, Unlink, Text Color, Background Color, Bulleted List, Numbered List, Indent, Outdent, Undo, Redo) and a 'Submit' button. Below the editor are two comments from Shivam Chaudhary.

Comments:

- Shivam Chaudhary (3 d): Fine now. https://prnt.sc/Q_6AFPEsp0Nk
- Shivam Chaudhary (5 d): Recording Title. Apply a wrapping for long titles <https://prnt.sc/bjRuuFSWl0AE>

4. Internal Review

<https://pm.brstdev.com/project/2584/Demofun-Lucian-Mamaliga>

The screenshot displays a project management dashboard for 'Demofun-Lucian Mamaliga'. The main view is a task list with columns for description, status, priority, and last update. A modal window is open over the 'Internal Review' task, showing a progress bar and a detailed table of task metrics.

Task Description	Status	Priority	Last Update
Show the screen with recorded steps till the proced...	Client Approved	High	8 d
Remove the step counter from the screenshots.	Client Approved	High	8 d
Make the title changeable from the recording screen.	Client Approved	High	8 d
Hide the back arrow and logout option in the header...	Client Approved	High	8 d
Close icon should only close the popup	Client Approved	High	3 d
Options. 4 arrow cursor is present on non-movable e...	Client Approved	High	3 d
Recording does not go if a link redirects to some page	Client Approved	High	1 d
Recording Title. Apply a wrapping for long titles	Client Approved	High	3 d
User still able to take image of "Taking Screenshot" L...	Client Approved	High	1 d
PDF. Full page title is not shown	Client Approved	High	1 d
No able to open extension on some sites/does not o...	Internal Review	High	2 hours
Extension is overriding main layout of some sites	Internal Review	High	2 hours

Task	Timeline	Priority	Total Hours	Remaining
Shpify task, add pro color in collection - ...	02 Jun - 13 Sep	High	41	220
1 Task (Completed)	13 Sep - 13 Sep	High	1	143

Tasks	User	Timeline	Priority	Notes	Last Update
Daily Status	[User]	[Timeline]	High	enter notes	10 d
Admin Panel Setup	[User]	[Timeline]	High	enter notes	8 d
Manage Users implementation	[User]	[Timeline]	High	enter notes	8 d
Update Pricing section	[User]	[Timeline]	High	enter notes	6 hours

5. Shpify task, add pro color in collection - Another project

<https://pm.brstdev.com/project/2584/Demofun-Lucian-Mamaliga>

the Britspat Infotech

My Board Alerts (14)

Demofun-Lucian Mamaliga (Fixed) (Chrome Extension)

Main-Table Activities

Person Status Priority Milestone Hide completed Discussion

Show the screen with recorded steps till the proced...	Client Approved	enter notes	8 d
Remove the step counter from the screenshots.	Client Approved	enter notes	8 d
Make the title changeable from the recording screen.	Client Approved	enter notes	8 d
Hide the back arrow and logout option in the header...	Client Approved	enter notes	8 d
Close icon should only close the popup	Client Approved	enter notes	3 d
Options. 4 arrow cursor is present on non-movable e...	Client Approved	enter notes	3 d
Recording does not go if a link redirects to some page	Client Approved	enter notes	1 d
Recording Title. Apply a wrapping for long titles	Client Approved	enter notes	3 d
User still able to take image of "Taking Screenshot" L...	Client Approved	enter notes	1 d
PDF. Full page title is not shown	Client Approved	enter notes	1 d
No able to open extension on some sites/does not o...	Internal Review	High	enter notes 2 hours
Extension is overriding main layout of some sites	Internal Review	High	Design Task 2 hours

+ Add New Task

02 Jun - 13 Sep 112 10 41 200

Shpify Task, Add Pro Color In Collection - Another Project (Completed) (Fri Jul 19 2024)

Tasks	User	Timeline	Status	Priority	Notes	Last Update
I wanted to be able to showcase different variant im...		13 Sep - 13 Sep	Client Approved	High	I wanted to be able to sho...	23 d
		13 Sep - 13 Sep	1	1	23	143

Milestone 6 (Started) (Fri Sep 13 2024)

Tasks	User	Timeline	Status	Priority	Notes	Last Update
Daily Status			Not Started		enter notes	10 d
Admin Panel Setup			Client Feedback	High	enter notes	8 d

6. ShowroomX v1 - Tovi M

<https://pm.brstdev.com/project/2584/Demofun-Lucian-Mamaliga>

The screenshot shows a project management interface. At the top left is the logo for 'Brihaspati Infotech'. Below it are navigation links for 'My Board' and 'Alerts (14)'. A search bar is present. A sidebar on the left lists various projects, with 'ShowroomX v1 - Tovi M' selected and highlighted in red. The main area displays the project title 'ShowroomX v1 - Tovi M (Fixed) (Laravel)' and a list of tasks represented by horizontal bars. The interface includes a top navigation bar with user avatars, a '+2' indicator, and buttons for 'Main-Table' and 'Activities'. Below the project title, there are filter options: 'Person', 'Status', 'Priority', 'Sort milestone', 'Hide completed', and 'Discussion'.

7. ShowroomX v1 - Tovi M

<https://pm.brstdev.com/project/2749/ShowroomX-v1---Tovi-M>

Brihaspati Infotech

My Board Alerts (14)

Search

ShowroomX v1 - Tovi M

Lebouquet.com - D7 to WP v1 ...

Image Watermarking - Mike

Dose - Sarah Lim

Meeting Minds.com - Julian Te...

Collab Tradie - V7

Skaffeliet - David Wendin

Singlepostolicmeet-Kitera H.L.

Inhouse Testing

DemoFun-Lucien Mamaliga

Atozstores.com v1 - Dean Young

Ses-Ben Hallman

NationWideAppliances- Ben H.L.

ShowroomX v1 - Tovi M (Fixed) (Laravel)

Main-Table Activities

Person Status Priority Sort milestone Hide completed Discussion

HTML - Responsive design 1

10 Tasks (Completed)

Tasks	User	Timeline	Status	Priority	Notes	Last Update
Brand analytics	[User]	09 Sep - 09 Sep	Client Feedback	High	enter notes	22 hours
Retailer analytics	[User]	09 Sep - 09 Sep	Client Feedback	High	enter notes	22 hours
Sales analytics	[User]	09 Sep - 09 Sep	Client Feedback	High	enter notes	22 hours
Brand login permissions	[User]	24 Sep - 25 Sep	Client Feedback	High	Brand login permissions re...	1 d
Order listing page	[User]	24 Sep - 25 Sep	Client Feedback	High	Order listing page	1 d
Order details page	[User]	24 Sep - 25 Sep	Internal Review	High	Order details page	8 hours
All view inside order details page	[User]	24 Sep - 25 Sep	Internal Review	High	All view inside order detail...	8 hours
Cart page	[User]	24 Sep - 25 Sep	Client Feedback	High	cart page	1 d
Review order page	[User]	24 Sep - 25 Sep	Client Feedback	High	Review order page	1 d
Inventory page	[User]	24 Sep - 25 Sep	Client Feedback	High	Inventory page	1 d

24 Sep - 25 Sep 2 8 10

HTML - Responsive Design 2 (Started) (Tue Aug 20 2024)

Tasks	User	Timeline	Status	Priority	Notes	Last Update
Daily Status	[User]	24 Sep - 25 Sep	Client Feedback	High	enter notes	22 hours
Home page HTML	[User]	24 Sep - 25 Sep	Client Feedback	High	enter notes	17 d
Match with New Figma	[User]	24 Sep - 25 Sep	Client Feedback	High	enter notes	1 d

24 Sep - 25 Sep 2 8 10

Home Page Redesign (Started) (Wed Aug 28 2024)